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ESTIMATE RUN 07/08/2011

ESTIMATE SUMMARY 10:01:18

CONTID: C18072         ESTIMATE NO: 0004 PROG 2005

PCN: 18072-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PORT OF ENTRY WEIGH IN MOTION PERCENT TIME:

PROJECT NO: MC SW00-902                   

WEIGH STATION PORT OF ENTRY

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 04/05/2011 DATE TIME STARTED 12/13/2010

12150 E. 112TH AVE. DATE LET 10/07/2010 DATE WORK BEGAN 12/13/2010

 DATE AWARDED 10/21/2010 DATE TIME STOPPED 04/06/2011

 DATE CONTRACT EXECUTED 11/12/2010 DATE ACCEPTED 04/06/2011

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 12/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 706,420.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 778,909.00 NON-PARTICIPATING 29,442.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,497.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.13

WORK DAYS

WORK DAYS

98.51%

10,558.34

29,442.13

19,944.73

19,944.73

$

$

$

$

0.00

695,862.61

695,862.61

0.00

695,862.61

-11,683.64

0.00

684,178.97

0.00

AMOUNT DUE 684,178.97 19,944.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,944.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

MESA MORGAN

43.0 TIME ALLOW: 78

ORIG TIME ALLOW: 78
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PCN: 18072-BID    ESTIMATE RUN 07/08/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 3.000

0.000

202-00001  
 

3.000

EACH

2,420.00000 7,260.003.000

0.00

0010 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000

SY  

15.50000 0.000.000

0.00

0015 *Removal of Concrete Pavement 198.000

0.000

202-00210  
 

198.000

SY  

25.50000 5,049.00198.000

0.00

0020 *Removal of Asphalt Mat 455.000

0.000

202-00220  
 

455.000

SY  

11.25000 5,118.75455.000

0.00

0025 *Removal of Pavement Marking 537.000

0.000

202-00250  
 

537.000

SF  

5.50000 2,953.50537.000

0.00

0030 Potholing 15.000

5.000

203-01597  
 

20.000

HOUR

310.00000 6,200.0020.000

1,550.00

0035 *Sweeping (With Pickup Broom) 40.000

0.000

203-01622  
 

40.000

HOUR

375.00000 15,000.0040.000

0.00

0040 Erosion Log 1,000.000

0.000

208-00005  
 

1,000.000

LF  

6.50000 6,500.001,000.000

0.00

0045 Gravel Bag 1,045.000

0.000

208-00034  
 

1,045.000

LF  

7.00000 7,315.001,045.000

0.00

0050 Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

1,085.00000 3,255.003.000

0.00

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

42.50000 0.000.000

0.00
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PCN: 18072-BID    ESTIMATE RUN 07/08/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Supervisor 8.000

0.000

208-00205  
 

8.000

HOUR

75.00000 600.008.000

0.00

0065 *Aggregate Base Course (Class 6) 66.000

0.000

304-06007  
 

66.000

CY  

47.00000 3,102.0066.000

0.00

0070 *Concrete Pavement (12 Inch) (Fast Track) 674.000

0.000

412-01220  
 

674.000

SY  

105.00000 70,770.00674.000

0.00

0075 1-1/2 Inch Electrical Conduit 807.000

0.000

613-00150  
 

807.000

LF  

11.00000 8,877.00807.000

0.00

0080 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000

EACH

875.00000 0.000.000

0.00

0085 Weigh-In-Motion Station (Type III) 3.800

0.200

614-86734  
 

4.000

EACH

110,800.00000 443,200.004.000

22,160.00

0085 MATERIAL ALLOWANCE Weigh-in-Motion Scales Type III 0.200

-0.200EACH

47,487.00000 0.000.000

-9,497.40

0090 *Mobilization 0.920

0.000

626-00000  
 

1.000

L S 

76,400.00000 70,288.000.920

0.00

0095 *Epoxy Pavement Marking 4.400

0.000

627-00005  
 

4.400

GAL 

63.00000 277.204.400

0.00

0100 *Pavement Marking Paint (Low VOC Solvent Base) 10.000

0.000

627-00012  
 

10.000

GAL 

37.00000 370.0010.000

0.00

0105 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000

SF  

13.00000 0.000.000

0.00
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PCN: 18072-BID    ESTIMATE RUN 07/08/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Flagging 160.000

0.000

630-00000  
 

160.000

HOUR

17.00000 2,720.00160.000

0.00

0115 *Traffic Control Inspection 3.000

0.000

630-00007  
 

3.000

DAY 

95.00000 285.003.000

0.00

0120 *Traffic Control Management 25.000

0.000

630-00012  
 

25.000

DAY 

535.00000 13,375.0025.000

0.00

0125 *Construction Traffic Sign (Panel Size B) 26.100

0.000

630-80342  
 

29.000

EACH

31.50000 822.1526.100

0.00

0130 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

10.000

EACH

42.00000 378.009.000

0.00

0135 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

4,200.00000 7,560.001.800

0.00

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.800

630-80358  
 

2.000

EACH

525.00000 945.001.800

945.00

0145 *Traffic Cone 49.500

40.500

630-80380  
 

100.000

EACH

5.25000 472.5090.000

212.63

0146 Drum Channelizing Device Traffic Control item necessary
for revised MHT.

0.000

0.000

630-80360  
 

0.000

EACH

40.00000 0.000.000

0.00

0147 Drum Channelizing Device (With Light) (Flashing) 
Traffic Control item necessary for revised MHT.

0.000

0.000

630-80363  
 

0.000

EACH

45.00000 0.000.000

0.00

0148 Drum Channelizing Device 0.000

30.600

630-80360  
 

34.000

EACH

40.00000 1,224.0030.600

1,224.00
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PCN: 18072-BID    ESTIMATE RUN 07/08/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0149 Drum Channelizing Device (With Light) (Flashing) 0.000

18.900

630-80363  
 

21.000

EACH

45.00000 850.5018.900

850.50

0150 *Impact Attenuator (Truck Mounted Attenuator) 25.000

0.000

630-85041  
 

25.000

DAY 

315.00000 7,875.0025.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,305.000

F A 

1.00000 0.000.000

0.00

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A Erosion Control 720.000

2,500.000

700-70380  
 

4,000.000

F A 

1.00000 3,220.003,220.000

2,500.00

CAT 695,862.6019,944.73706,420.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

820.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 695,862.6019,944.73$706,420.95$CURRENT AMTPROJECT TOTAL


